
Storm Drainage Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

400 LF of streambank stabilizationProject Description
Greenmont CourtProject Name

Z00018/(Z111)Project Number/Subproject Number

308

185

Bid package forwarded to CMD on 9/17/03; utilities have been coordinated; construction bid
opening was held on 2/11/04; construction contract award approved by the BOS on 3/15/04.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Rehabilitation of dam and outlet works; retrofitting BMP'sProject Description
Reston Section 59 PondProject Name

N00096/(DM15)Project Number/Subproject Number

308

360

Dredging of downstream private lake to be performed after SWM pond construction activities
have been completed; property owners have verbally agreed to the planned construction and
dredging activities; 0 of five easements are acquired to date; final construction plans, including
landscaping plan, have been reviewed by CMD and returned with comments; contract expected
to be awarded in Summer 2004, and construction should be complete in late Summer 2004.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

01/30/2004Project Complete (Actual)
Construction Award (Actual) 07/28/2003

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Flood proofing measures at 1865 Foxstone DriveProject Description
1865 Foxstone DriveProject Name

X00094/(X9412)Project Number/Subproject Number

310

102

Construction began on 7/28/03, and is 100% complete.  
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Debris rack with an overflow structure at
Prelude Court

Project Description
Prelude CourtProject Name

X00094/(X9408)Project Number/Subproject Number

310

180

Design by in-house staff is complete and was found agreeable by the homeowner on 10/7/03;
MSMD has placed project on list of sites to be monitored frequently; work on hold (to be
completed by MSMD in phases) pending the results of MSMD monitoring.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Storm Drainage Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Retrofit regional pond for water quality.Project Description
Reston Pond 913 RetrofitProject Name

DF0913Project Number/Subproject Number

316

337

Test borings completed 6/3/03, over water line and gas line.  Information forwarded to
consultant on 6/6/03.  A utility recertification was received 10/14/03, and forwarded to the
consultant.  Additional test pits on recently installed fiber optic cable were requested on
11/17/03, this information was forwarded to the consultant on 12/8/03.

The project is now being done in 2 phases in order to accomplish the wetland remediation
within the timeframe of a state grant.  Final design scheduled to be complete in March 2004.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Improve horizontal alignment of Clarks Crossing Road near Percussion
Way

Project Description
Clarks Crossing RoadProject Name

064182Project Number/Subproject Number

304

300

VDOT permit received.   Land acquisition is complete.  Bid opening was held on 3/9/04.
Contract award to BOS on 4/26/04.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Pedestrian signal heads and crosswalks at three intersections along
Sunset Hills Road.

Project Description
Plaza America Crosswalks & Ped. SignalsProject Name

D00448/(PA030)Project Number/Subproject Number

307

80

Final design completed.  VDOT permit application submitted 2/3/04.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of benchProject Description
Becontree Ln @ Becontree Lake Dr. NB (northeast side)Project Name

26002G/(02302)Project Number/Subproject Number

102

15

Survey and utility designation complete; initial federal environmental clearance received;
project in design; land acquisition required; fiber optic conflict - coordination in progress;
HCD (property owner) concerned shelter may increase gang activity in area; memo sent to
DOT 3/31/03 to evaluate this issue.  Coordination ongoing with DOT, HCD, and Supervisor's
office; site plan will require Reston Association Design Review Board's approval.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Bowman Town Dr @ Cameron Glen Dr. WB (northeast side)Project Name

26002G/(02303)Project Number/Subproject Number

102

19

Survey, designation, and design complete; initial and final federal environmental clearance
received; land acquisition in progress (authorization to begin negotiations issued 7/23/03);
developing covenant document (under review by County Attorney's office); obtained letter of
permission from FMD to construct 2/20/04; preparing construction authorization.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of benchProject Description
Bowman Towne Dr @ Town Center Pkwy EB (southeast side)Project Name

26002G/(02310)Project Number/Subproject Number

102

15

Survey, utility designation, and design complete; initial and final federal environmental
clearances obtained; resolved clear zone issue - waiver no longer required; land acquisition in
progress (authorization to begin negotiations issued 7/10/03; offer letter sent 8/5/03); property
owner refused to grant easement; forwarded to DOT on 1/04 to determine next course of
action; Reston Towne Center Design Review Board approval required.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Fall  2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of benchProject Description
North Shore Dr. @ Wain Right Dr. NB (northeast side)Project Name

26002G/(02312)Project Number/Subproject Number

102

15

Survey and utility designation complete; design in progress; land acquisition required (ordered
title research, preparing plat, and requested LAD prepare VDOT Basic Acquisition Report);
revised location of site, requiring new federal environmental clearance (applied for clearance
1/14/04); could not provide adequate sight distance with shelter - changed scope to bench
installation; Reston Association Design Review Board (DRB) approval required (requested a
standard approval of our bench design and specifications to implement an expedited review
process for future sites 2/17/04); DRB requested special bench type and deferred decision;
researching possible new bench type; going back before the DRB 4/20/04).

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Pinecrest Rd @ Glade Drive NB (east side)Project Name

26002G/(02305)Project Number/Subproject Number

102

19

Original survey, utility designation, and preliminary design complete; initial and final federal
environmental clearances received; utility conflicts required relocating stop; new survey and
utility designation complete; design in progress; land acquisition in progress (authorized to
begin land acquisition negotiations issued 10/27/03); presented site plan to the Reston
Association Design Review Board (DRB) for approval 2/17/04 (concurrently requested a
standard approval of our bus shelter design and specifications to implement an expedited
review process for future sites) - DRB requested special shelter type and deferred decision;
researching possible new shelter type; going back before the DRB 4/20/04).

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Pinecrest Rd @ Glade Drive SB (west side)Project Name

26002G/(02304)Project Number/Subproject Number

102

19

Survey, utility designation, and design complete; initial and final federal environmental
clearances obtained; site location issue resolved with property owner; notice-to-proceed issued
8/22/03, to Dominion Virginia Power to relocate facilities; land acquisition complete;
preparing construction authorization and application for Reston Association Design Review
Board (DRB) approval (requested a standard approval of our bus shelter design and
specifications to implement an expedited review process for future sites 2/17/04; DRB
requested special shelter type and deferred decision; researching possible new shelter type;
going back before the DRB 4/20/04).

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Town Center Dr @ Reston Hospital Medical Offices ( WB north side)Project Name

26002G/(02306)Project Number/Subproject Number

102

19

Survey, utility designation, and design complete; initial and final federal environmental
clearances obtained; utility conflict resolved regarding encroachment on FCWA easement; land
acquisition in progress (authorization to begin land acquisition negotiations issued 7/9/03);
property owner nonresponsive - continuing attempts to contact; Reston Towne Center Design
Review Board approval required.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of bus shelterProject Description
Wiehle Ave @ Isaac Newton Sq. SB (northwest side)Project Name

26002G/(02301)Project Number/Subproject Number

102

19

Survey, utility designation, and design complete; initial and final federal environmental
clearance received; resolved potential conflict with utilities; land acquisition in progress
(authorization to begin negotiations issued 5/03); property owner nonresponsive - unable to
contact.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Installation of benchProject Description
Wiehle Ave @Roger Bacon Dr NB (southeast side)Project Name

26002G/(02311)Project Number/Subproject Number

102

15

Construction authorization 1/15/04; construction task order negotiated and issuing notice to
proceed 3/21/2004.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Trail feasibility studyProject Description
Beulah Road Trail Feasibility StudyProject Name

W00300/(W311)Project Number/Subproject Number

307

80

Enhancement grant funds approved to prepare a trail feasibility study, including preliminary
engineering survey, along Beulah Road in the vicinity of the Meadows Lark Gardens Regional
Park; draft Project Agreement prepared (County Attorney's office and Risk Management
coordination complete) and transmitted to VDOT 12/1/03, for approval (County Attorney
coordinating with VDOT to address the comments received on 2/5/04). 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

Land AcquisitionCurrent Status

Future Funding ($K) 20

Total Project Estimate ($K)

250' 8-foot asphalt trailProject Description
Clarks Crossing Road WalkwayProject Name

W00300/(W308)Project Number/Subproject Number

307

48

Survey complete; finalizing design; project scope increased by District Supervisor to provide
an extension of the trail across 2 adjacent properties; land acquisition authorized 12/03, to
acquire 2 easements; utility conflict with Cox (will authorize relocation work once easements
are obtained).

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

Land AcquisitionCurrent Status

Future Funding ($K) 58

Total Project Estimate ($K)

500 LF  5' concrete walkwayProject Description
Plaza America WalkwayProject Name

W00300/(W307)Project Number/Subproject Number

307

108

Funding provided by Hunter Mill Contingency as a condition of an agreement (Governors
Opportunity Fund) for the development of the Bae System site that the County will provide the
funding for a walkway connection to the Plaza America Shopping Center; based on
coordination with the Economic Development Authority, the County will design and construct
the proposed walkway; survey complete; finalizing design (extensive utility coordination
conducted); Land Acquisition authorized 12/9/03, to acquired easements at no cost to County
(1 of 3 easements acquired).  

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

On HoldCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

9 bus shelters and 3 padsProject Description
Plaza America:  Bus Shelters and Pads along Sunset Hills RoadProject Name

D00448/(PA06)Project Number/Subproject Number

307

225

Funding provided by Plaza America cash proffer contribution; field property and topographic
survey in progress on 5 sites due to the need for easements; DOT on-site meeting 9/30/03, to
review scope of remaining sites; follow-up meeting with DOT 1/21/04, to review proposed
changes in scope and site locations; DOT coordinating with the District Supervisor's office;
project on-hold pending receipt of the final list of approved site locations. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Spring 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

700 LF 5' concrete walkwayProject Description
Sunset Hills Rd:  FC Parkway to Wiehle AvenueProject Name

D00448/(PA01)Project Number/Subproject Number

307

64

Funding provided by Plaza America cash proffer contribution; modified design plan complete;
utility coordination in progress (extensive utilities on-site); applying for VDOT Land Use
Permit.   

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2005Project Complete (Estimated)
Construction Award (Estimated) Fall  2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

1100 LF 5' concrete walkwayProject Description
Sunset Hills Road:  FC Parkway to Reston ParkwayProject Name

D00448/(PA02)Project Number/Subproject Number

307

250

Funding provided by Plaza America cash proffer contribution; field property and topographic
survey complete; design in progress; land acquisition required.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2005Project Complete (Estimated)
Construction Award (Estimated) Fall  2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

1,800 LF 5' concrete walkway
350 LF 8' asphalt trail
Signalized pedestrian crossing

Project Description
Sunset Hills Road:  Reston Parkway to Wiehle AvenueProject Name

D00448/(PA05)Project Number/Subproject Number

307

190

Project funding provided by Plaza America cash proffer contribution and funds from the Old
Reston Avenue roadway improvement project; survey complete; design in progress; land
acquisition required. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2005Project Complete (Estimated)
Construction Award (Estimated) Fall  2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

450 LF 5' concrete walkwayProject Description
Sunset Hills Road: Dressage Dr. to Lake Fairfax Business ParkProject Name

D00448/(PA10)Project Number/Subproject Number

307

105

Funding provided by Plaza America cash proffer contribution; field property and topographic
survey in progress; land acquisition required.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Summer 2004Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

180 LF 5' concrete walkwayProject Description
Temporary Road WalkwayProject Name

D00448/(PA09)Project Number/Subproject Number

307

25

Funding provided by Plaza America cash proffer contribution; survey complete; design in
progress.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Land AcquisitionCurrent Status

Future Funding ($K) 50

Total Project Estimate ($K)

700 LF 5' walkwayProject Description
Wiehle Avenue WalkwayProject Name

W00300/(W304)Project Number/Subproject Number

307

200

Reston Association rescinded the prior understanding that they would provide landscaping on
condo property; Reston Review Board approved County's proposed landscaping plan 3/11/03,
with a minor revision, but application subsequently withdrawn due to objection of impacted
property owner on the decision; easement negotiations in progress (9/03 - condo association
president requested changes in easement areas which could not be accommodated);
coordinating with Supervisor's office on direction of the project (presenting project to the full
association board on 4/13/04); geotechnical engineering report complete and building permit
obtained.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Winter 2005Project Complete (Estimated)
Construction Award (Estimated) Fall  2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

1,000 LF 8-inch sanitary sewerProject Description
Laurel Ridge RoadProject Name

X00826/(D015)Project Number/Subproject Number

402

274

Initial citizen meetings conducted to define project scope; survey complete; design in progress
(90% complete and being reviewed); follow-up citizen meetings conducted 10/14/03, and
10/21/03; easement plats prepared and being reviewed; LAD directed 1/13/04, to prepare title
reports. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2005Project Complete (Estimated)
Construction Award (Estimated) Fall  2004

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Project Description
Reston Town Center Transit CenterProject Name

26003GProject Number/Subproject Number

102

2,000

VDOT issued the authorization to proceed with design in 7/03.  Design development phase was
completed in 9/03.  Construction drawings are in progress.  Coordination is ongoing to gain
state approval of the environmental assessment.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Building Projects

Hunter Mill District

March 2004
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

02/20/2004Project Complete (Actual)
Construction Award (Actual) 05/21/2001

ConstructionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

12,000 SF canopy over bus bays.  Located at 12350 Sunrise Valley
Drive.

Project Description
Herndon/Monroe Park and Ride-CanopyProject Name

90A007Project Number/Subproject Number

311

2,200

Construction is complete.  Phases I and II are complete.  Punch list work is complete.
Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.
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